Mass Central Rail Trail -

&% Norwottuck

Rehabilitation Project Update

Paving and Bridges Complete!

Route 116 to Southeast Street

As of this week, all paving and bridge
rehabilitation between Route 116 and
Southeast Street / Mill Lane in Amherst
has been completed. The contractor
will be finishing up this section with
additional fencing, line striping, signage,
and landscaping. Users can expect this
section of the path to open up next
week, weather permitting.

A Few More Closures Coming; Commuters Take Note

The final section of the reconstruction project, Southeast Street to Station Road in
Ambherst, is scheduled to close beginning next week. During November, the
contractor will be reconstructing the bridge over Hop Brook, approximately 1 mile
west of Station Road, and so there will be no through access.

We also expect to close the trail east of South Maple Street for a few days while
the contractor installs stock fencing along the adjacent farm properties.

A potential detours are available for both of these sections. MassBike has posted

potential detour information at
https://mapsengine.google.com/map/viewer?mid=zo7mIE2b5EJY .ksgJjCqggDt-I

Following completion of the above noted work, the contractor will vacate the site
for the winter, resuming work in the Spring of 2015.


https://mapsengine.google.com/map/viewer?mid=zo7mIE2b5EJY.ksqJjCggDt-I

Current Anticipated Schedule and Closures:
At this time, we expect the following schedule of path closures. All dates are

subject to change.

Stage

Expected Closure

Type of Work

Possible On-Road
Alternatives

Cross Path Rd., Hadley
to East St., Hadley

Reopened! Fall, 2013

Path re-paving, new
parking and amenities

Connecticut River
Bridge to Cross Path

Reopened! May, 2014

Bridge re-decking and
repairs, path repaving.

Damon Rd. parking lot

Reopened! May, 2014

Redesign, expansion
and repaving of the lot.

East St., Hadley, to
South Maple St., Hadley

Reopened! May, 2014

Repaving and
boardwalk

South Maple St.,
Hadley, to Rt. 116,
Amherst

Reopened! July, 2014

Repaving, bridge repair,
and picnic area.

Rt. 116, Amherst —
Ambherst College
Erosion Area

Reopening, expected
November 10, 2014

Excavation, repaving,
bridge repair, and
stream restoration.

South Maple St.,
Hadley, to Rt. 116,
Ambherst

Mid-November for a
few days

Stock fence installation

Route 116, to Mill
Valley Rd, to S Maple St.

South East St., Amherst
to Station Rd., Amherst

November 2014

Reconstruction of Hop
Brook bridge

South East St. to Station
Rd.

South East St., Amherst
to Station Rd., Amherst

March, 2015 through
June, 2015

Excavation, repaving,
and parking lot
renovation

South East St. to Station
Rd.

More Information?

DCR will continue to post information, updated schedules, and closures on our
project web page at http://www.mass.gov/eea/agencies/dcr/conservation/planning-
and-resource-protection/projects/norwottuck-rail-trail-rehabilitation-project.html.

We will also provide email updates via our Norwottuck Reconstruction ListServe.
You can sign up for the ListServ at the link above.

Thank you for your patience and support.
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